
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

7:18 AM
Run date

Time

Reviewer: Awal, Mohammad 30-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 1048 Date: 02-Apr-2014 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 667

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Wind & Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the utility unistrut , work on
miscellaneous activities , & work on house keeping . They started at 7:00 AM.

Richard , Donald , Paul , & Reggie had to work on the utility unistrut on the skirt . Crews had to prepare
their tools , equipments , & reroute the power lines . They were done at 7:30 AM.

Richard had to work on house keeping on the top of the slab . He had to pull out of the site the skip
boxes , excess lumber & plywood , work on the rigging for Bleyco crews , & prepare to remove the
temporary ladders on the North & South center skirt plates & corners . He started at 7:45 AM.

In addition to that , Richard & Paul had to work with his crews & work with the QA & QC .& work on
miscellaneous activities .

Donald had to work on the South East skirt plate . Donald continued to weld the unistrut . He had to
clean , grind , heat , & weld . He started at 7:50 AM.

Reggie had to work on the South West skirt plate . Reggie had to weld the utility unistrut . He had to
clean , grind , heat , & weld . He started at 7:40 AM. He was done at 9:00 AM.

After that , he had to mobilize his tools , equipments , reroute the power lines , & set on the North East
skirt . Reggie had to work on the remaining unistrut . He started at 9:05 AM. He was done at 2:50 PM.

Paul had to work with all crews . He had to mobilize their tools , equipments, reroute the power lines ,
clean , & grind . He started at 7:20 AM.

In addition to hat , Paul had to test 10% of the bolts on the South center & North East skirt plates at 9
meters . He started at 8:10 AM. He was done at 8:40 AM.

In the afternoon , Richard , Donald , & Paul had to work n the ladders on the North side. Crews had to
remove the floats , planks , platforms , disassemble , & pull out of the site 2 ladders . They started at 12:40
PM. Crews were done at 2:50 PM.

Simon & Bernie were on the site . They had to work with the welders , VT , & MT the welds . Check
Simon 's report for the welders detailed activities .

Ryan had to operate the grove crane . He had to fly materials to 7 from the site to ABF , Bleyco , &
Certified Coating crews .
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Tower crews were done at 2:50 PM. They had to wrap up their tools & equipments . Crews left at 3:10
PM.

Coating crews came to the site at 7:30 AM. Crews had to work on spot blast , clean , paint , touch ups ,
& spot repair in the cells & tower shafts .

Andrews , Bill , Francisco , Jorge , Roberto , Ricardo , & Ron had to prepare their equipments , hoses ,
& materials . They were done at 8:30 AM.

Bill had to work on the barge . He had to monitor the equipments, & he had to work with the other crews
.

Francisco , Jorge , & Roberto had to spot sand blast , clean , & paint. & they had to work on the repair
& touch ups .

Andrews , Marco , Ricardo , & Ron had to work with all crews vacuum , clean inside the cells & tower
shafts .

Joe was on the site . He had to work with the painters . Check Joe 's report for the painters detailed
activities .
Joe & Charlie had to make punch list for the painters to work on .

Certified Coating crews had to work on the punch list . They were done at 4:50 PM. crews left at 5:10
PM.

Conco crews came to the site at 6:55 AM. Crews had to work on the fender slab concrete repair . They
had to repair the 0.5 meter strip on the parapet side . Crews had to prepare their tools , equipments, &
reroute the power lines . They were done at 7:10 AM

Arturo continued to clean the top of the concrete , apply the concrete glue , & he had to work on house
keeping . He started on the South East . Then , the South side , & South West corner .

Herman had to work on the 0.5 meter strip repair . Herman had to clean & vacuum the top of the
concrete ,
, mix the repair cement , apply , spread , finish , & broom . He started on the East side at 7:15 AM.
Herman had to complete , finish & broom the 25 meters that previously he worked on , but not completed
. He started at 7:15 AM. He was done at 10:00 AM.

After that, he started on the South East corner at 10:05 AM. Herman had to fill the cavity for the
remaining portion of the repair area .

Conco crews were done at 2:10 PM. They had to wrap up their tools & equipments . Crews left at 2:20
PM.

In the office , I had to work on my report . I was done at 3:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM LUKE HUDSONPiledriver 0.00 0.00 0.00 0.00

JNM MANUEL ROBIANCOPiledriver 0.00 0.00 0.00 0.00

OTH STEVE FRIYEROperator 0.00 0.00 0.00 0.00

JNM SAMI TAVAKEPiledriver 0.00 0.00 0.00 0.00

JNM RON TORRESPiledriver 0.00 0.00 0.00 0.00
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

0.00

*E0660562

0.00

No

0.00 0.00

0.00

*E0650562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

0.00

*E0640562

0.00

No

0.00 0.00

JNM BEN UNUTOAPiledriver 0.00 0.00 0.00 0.00

APP JAMES SAVAGEPiledriver 0.00 0.00 0.00 0.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

BALLARD DIVING & SALVAGE

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

"HYDRAULIC CRANES & EXCAVATORS

8.00

*E1090369

0.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2295

0.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH RYAN OKUOperator 8.00 0.00 0.00 8.00

APP REGINALD HUMPHREYIronworker 8.00 0.00 0.00 8.00

FOR RICHARD GARCIAIronworker 8.00 0.00 0.00 8.00

JNM PAUL FAMBRINIIronworker 8.00 0.00 0.00 8.00

JNM DONALD PLUMBIronworker 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM ARTURO SEGURASemi-Skilled Laborer 8.00 1.00 0.00 9.00

JNM HUMBERTO DURANNone of the Above 8.00 1.00 0.00 9.00

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM JORGE FLORES RAMEROPainter 8.00 2.00 0.00 10.00
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: CERTIFIED COATINGS COMPANY

8.00

*E0760562

2.00

No

0.00 0.00

8.00

*E0750562

2.00

No

0.00 0.00

8.00

*E0700562

2.00

No

0.00 0.00

BLAST POT

8.00

300

2.00

No

0.00 0.00

825 COMPRESSOR

8.00

AC256

2.00

No

0.00 0.00

JNM RON PUBBPainter 8.00 2.00 0.00 10.00

JNM RICARDO PASSILAPainter 8.00 2.00 0.00 10.00

JNM MARCO ORDONAPainter 8.00 2.00 0.00 10.00

JNM FRANCISCO CASTROPainter 8.00 2.00 0.00 10.00

APP EDILBERTO LEONPainter 0.00 2.00 0.00 2.00

JNM BILL GREENWOODPainter 8.00 2.00 0.00 10.00

JNM ANDREWS MADINAPainter 8.00 2.00 0.00 10.00
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